BRARA 2020 Wintah Field Day
CHECKLIST

ID	DESCRIPTION	ASSIGN	DATE DUE	COMMENTS	ST
1	Food for lunch signup Sat and Sun	ALL	18-Jan-2020	DIY meals	WIP
2	Food prep helpers signup	SIGNUP	18-Jan-2019	Need 2 more	WIP
3	Collect signatures	BOARD	25-Jan-2020	Suggest board do this at door	
~~4~~	~~Signup to Send traffic messages~~	~~CANCEL~~	~~CANCEL~~	~~Need 2 more~~	~~CAN~~
5	Tools	ALL	18-Jan-2020	What is needed	WIP
6	Add WinKey to ST3/FT-897	Jerry	18-Jan-2020	need to add,	C
7	Setup - helping hands	BOARD	18-Jan-2020	Who can do	WIP
8	Breakdown: all helping hands	BOARD	26-Jan-2020	Who can do? Need 6-8 people	WIP
9	Filling open station slots	John.C	18-Jan-2020	Query all subscribers	C
10	Funds to purchase items	Bruce	18-Jan-2020	Food - Bruce ,John.H, John.C	WIP
11	Satelite points	Pablo.S	25-Jan-2020	Sunday only	WIP
12	Setup cleaning station	John.C	25-Jan-2020	water, soap, gloves	WIP
13	Swap out propane tanks	John.C	18-Jan-2020	At Lowes	C
14	Purchases ethnol free gas	John.C	18-Jan-2020	At WAWA, add stablizer	C
15	Cover 50gal at crank up tower	John.C	24-Jan-2020	no trash	WIP
16	Setup 3 tables for cooking	BOARD	25-Jan-2020		WIP
~~17~~	~~Govt, service, media follow-up~~	~~CANCEL~~	~~CANCEL~~	~~During the week before WD2019~~	~~CAN~~
18	Outreach to CW ops	John.C	1-Dec-2019	provide list of CWOPS	C
19	Make signs	John.C	18-Jan-2020	BANNER	WIP
~~20~~	~~Get list of radiogram reciepients~~	~~CANCEL~~	~~CANCEL~~	~~modify list~~	~~CAN~~
21	Reserve portapotty	John.C	15-Jan-2020	United Site Services	C
22	Purchase Co2 and smoke detectors	Bruce	1-Dec-2019	Mike.S installed/changed batteries	C
23	Resolve JS8CALL setup / exchange	Michael.S	18-Jan-2020		WIP
~~24~~	~~Secure youth for operating~~	~~CANCEL~~	~~CANCEL~~	~~Brant, Dr Ken~~	~~CAN~~
25	Advise of band filters changes by station	Jerry	18-Jan-2020		WIP
26	Check is old gas still good to use	John.C	1-Jan-1900	get rit of	C

BRARA 2020 Wintah Field Day
CHECKLIST

ID	DESCRIPTION	ASSIGN	DATE DUE	COMMENTS	ST
27	Get PBC park permission for event	Walt / Jeff	1-Jan-1900	will get doc 5 days before event	WIP
28	Change generator oil	John.C	1-Jan-2020		
29	Spread amdro for ant control	John.C/Ralph	18-Jan-2020		C
~~30~~	~~Labels for people to wear~~	~~John.C~~	~~18-Jan-2020~~		~~CAN~~
26	Erect tarps for cover and rain	All	25-Jan-2020		
27	Fire extendusher	Mike.S	18-Jan-2020	ALL CERTIFIED	C
28	MIS and RADIO setup	Team	18-Jan-2020		c
29	Check grill for operation	Ralph/Michael	16-Jan-2020		C
30	Purchase new popup	Bruce	16-Jan-2020		C
31	Mic for FT1000MP	Bruce	18-Jan-2020	Need to buy replacement	C
32					
33					
34					
35					
36					
37					